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KINGSTON RECOVERY PROGRAM MANAGEMENT SITE 
MONTHLY REPORT 

April, 2013 
 

SAFETY 

 Thirty-four individuals attended site-specific Health, Safety and Environment (HSE) orientations during April, 
2013 – 2,366 project-to-date.  Zero site-specific refresher courses were conducted during the month of April, 
2013 - 435 project-to-date.   

 Sixty (60) Safety Observation Reports (SORs) were submitted during April, 2013 – 3,904 year-to-date; 3904 
are closed.  

 A strategic safety planning meeting was held to outline a plan for the site to finish the project incident free. 

 A site safety survey was developed and launched to capture the field employees perspective of what is 
working and what is not working in regard to safety. 

 First quarter (calendar year) industrial hygiene (IH) results were reviewed.  No changes in sampling strategy 
or frequency are required at this time. 
 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and Hazardous Waste Operations and Emergency Response 
(HAZWOPER) control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 293.4 mg/L and the Stilling Pond 
effluent averaged 13.3 mg/L for April, 2013. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
April, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began April, 2013 with 6 units online and ended with 6 units operating. 

 Bottom ash was dipped during April, 2013 from the Sluice Trench. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans-Ash placed and compacted dry flyash during April, 2013. 

 Geosyntec provided Quality Control and Assurance during April, 2013 for the Interim Ash Staging Area 
(IASA). 

 The Kingston Fossil Plant (KIF) operated from 6 to 8 units during April, 2013 - average of 6.56. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in April, 2013.  Cenosphere removal is 
scheduled for multiple days in April, 2013. 
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ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  All monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on April 4, 11, 19, and 24, 2013 that triggered storm flow sampling in Swan Pond 
Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 6 
locations; one in the Middle Embayment Settling Basin, two in the Clean Water Ditch (east and west), one at 
the Ash Pond Agri-Drains, and two in the Stilling Pond.   

 Continued daily TSS monitoring at the Ash Pond Agri-Drains and Stilling Pond.   
 
Air Sampling 

 Air monitoring results for April, 2013 from the PM2.5 TVA air samplers were below the current Ambient Air 
Monitoring Plan (AAMP) action levels. 

  

Biota Sampling 

 Continued monitoring bird boxes for 2013 tree swallow season. 

 Initiated Spring Fish Bioaccumulation and Health studies.  Sampling expected to continue into May 2013. 
 
Data Management 

 Provided monthly surface water and air monitoring results to the U.S. Environmental Protection Agency 
(EPA). 

 
Non-Routine Sampling  

 Continued sample collection and on-site moisture testing in support of Dredge Cell and Ballfield operations. 

 Continued confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Collected surface and subsurface soil samples from Gupton Farm for geotechnical testing to be performed by 
S&ME. 

 

DREDGE CELL 

 Ash stacking continued next to Segment 1 as weather permitted.  Continued the removal of the temporary 
windrow stockpiles in the Dredge Cell.   

 Completed construction of the Perimeter Berm (sand / clay borrow) on the southwestern arm of Segment 1.  
Completed the cut-down of the Segment 7 platform and began construction of the Perimeter Berm. 

 Completed preparing the working platform for Segment 5 spoils containment area.  

 Geo-Con continued PWS construction between one and two rigs on Segment 6 and one rig on Segment 5. 

 Continued drying of spoils in the Relic Area of the Dredge Cell. 

 Griffin completed installing well points for Segment 5 and continued operating the deep and shallow well 
points for dewatering of both Segments 6 and 5. 

 Completed interface shear testing of the multilayer cap components. 

 S&ME completed instrument abandonment in the Dredge Cell. 
 

LATERAL EXPANSION  

 Ash stacking continued in the Lateral Expansion as weather permitted; although, most stacking was deferred 
to the Dredge Cell for the first half of the month. 

 S&ME continued coring in Segment 2 and began coring in Segments 3 and 4. 

 GeoCon completed cold joint repairs and continued predrilling and jet grouting for defect repairs in Segment 2. 
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RIVER SYSTEM RESTORATION 

 Received Draft Addendum Report to the Groundwater Flow Model from Geosyntec.  Report is currently 
undergoing TVA review.  

 Draft Long-Term Monitoring Plan submitted to agencies for review on April 8, 2013. 
 

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Continued design efforts for the revisions to the boat ramp in the Lakeshore Recreation area.  

 Continued design efforts for the recreation and restoration features for the Berkshire and Borrow areas. 

 Continued trail construction for Lakeshore Phase 1. 

 Continued design efforts for the Berkshire Ballfield design.  The next meeting with Roane County to discuss 
the design is planned for the end of May, 2013. 
 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out during April, 2013. 

 Ash removal along the Clean Water Ditch required removal and replacement of the Clean Water Ditch Berm 
as cleaning progressed. 

 Weekly Middle Embayment status reports were submitted. 

 Rock from T-2 sediment pond was recovered for use in other features and disposal in the Ash Pond area. 
 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery (KRP) website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Met with the CAG to share information from a questionnaire that was distributed to local residents as part of 
the Community Involvement Plan.  

 Met with CAG to provide an update on the project. 

 Updated administrative records with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 

 Scheduled a Public Meeting for Thursday, May 30, 2013 at the Roane County High School Auditorium to 
discuss a site update and the Long-Term Monitoring Plan. 
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 RIVER OPERATIONS 
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Kingston Recovery Program Management Site - April, 2013 - Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 
First Aid Incidents 0 6 

Recordable Incidents 0 1 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,837 48,683 243,909 

Organization - TVA Groundwater (Spring & Well) 266 2,830 13,769 

Organization - TVA Ash 769 1,299 9,584 

Organization - TVA Soil / Sediment 3,828 6,070 36,527 

Organization - TVA Biota 5,549 13,499 141,007 

  
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment - 1,016,864 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 6,536 89,323 

 Total Removed from Swan Pond Road Corridor - 1,622 

 Excavated Total 6,536 2,118,131 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 10,446 1,499,798 

 Total Placed in Lateral Expansion 11,794 667,921 

 Total Placed in Ash Pond 1,840 418,181 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 24,080 2,585,899 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion - 54,446 

 Total Removed from Dredge Cell 15,421 1,006,770 

 Total Removed from Ballfield 5,974 495,276 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

21,395 
(5,818) 

1,556,492 
(150,091) 

For period ending April 30, 2013.
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Ash Excavation from Middle Embayment 
Weekly as of April 28, 2013 

 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of April 28, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of April 28, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segments 5 & 6 
Weekly as of April 28, 2013 

Current - Target Cumulative Current - Actuals Cumulative   
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